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Construction: Current and Planned Action

• CTC  has completed final field survey action for approximately 119

miles of the planned fiber route (70 miles converted to CAD format)

• All cities have approved the individual Master Lease Agreements 

(right-of-way)

• CTC is working with each city’s permitting staff  

• Letters of credit and surety bonds initiated; liability insurance is in 

place

• Conduit is “on-hand”; fiber delivery scheduled 1st Qtr CY23

• Staff has conducted initial conversations with the appropriate 
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PPEA/P3 Negotiations: Current and Planned Actions

• SNA and GTS continue to negotiate on a regular basis

• Key issues captured in a Term Sheet and a preliminary draft PPEA 
interim agreement
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